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1.0

INTRODUCTION

This seventy-eighth Monthly Progress Report is submitted in accordance with the Falcon
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation
|/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO). The refinery has been sold to Lazarus Texas Refining I,
LLC (Lazarus) and Lazarus is completing the Removal Action.

This Monthly Progress Report and subsequent reports will address activities associated with
both of the orders.

The next monthly progress report, covering February, 2013 will be submitted on or before March
10, 2013.

2.0

2.1

COMPLETED ACTIVITIES

Removal Action Activities

During January the following activities were performed:

Lazarus has been making arrangements (prepared an submitted a waste profile) for an
alternate location in Houston for the disposal of 4 boxes of K169 waste as U.S. Ecology,
a local facility that can accept K169 waste, has completely booked their thermal
desorption unit until early April 2013. Lazarus is therefore pursuing the disposal of the
waste with Clean Harbors in LaPorte, TX.

Lazarus worker attended a weekly training refresher for Asbestos certification.

Lazarus has been acquiring equipment (open tanks) to be used for the treatment of
water from Tank 26.

Lazarus requested price quotes from Evergreen Environmental for the transportation
and disposal of K169 hazardous waste that is currently located at the site.

Lazarus requested price quotes from Evergreen Environmental for the removal of tank
bottoms from Tank 30 and for the cleaning of Tank 30 as well.

Lazarus pumped water into Tank 12. The water pumped was standing water that has
collected from several small leaks at the base of Tank 12.

Moved pumps, generators and hoses to Tank 30 to begin circulating oil and paraffin in
Tank 30 for removal.

Lazarus held planning meetings with workers. Workers also gathered equipment
(pumps, hoses, diesel fuel, and generators) for use at Falcon Refinery.
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e Lazarus received and reviewed pricing agreements from U.S. Ecology for the disposal of
K169 hazardous waste that is currently contained in four boxes at the site.

e Lazarus submitted signed pricing agreements to U.S. Ecology for the disposal of K169
hazardous waste that is currently contained in four boxes at the site.

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the
above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been
disposed of than was originally measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

There are no activities to report for the month of January 2013.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Modifications to the treatment process are being made to properly dispose of the waste. A
proposal to extend the period of time for discharge of waste via irrigation is being prepared for
submission to the TCEQ.

Lazarus contacted Clean Harbors, an alternate disposal facility in Houston, TX to prepare
arrangements for the incineration of 4 boxes of K169 waste because U.S. Ecology, a local
facility that can accept K169 waste, has completely booked their thermal desorption unit until
early April 2013. The waste profile has been submitted and is currently under review by Clean
Harbors.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No additional site workers were hired to accelerate the completion of the Removal Action.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

o Implement Removal Action Work Plan Addendum No.3;

e Initiation of treatment system,;

e Transport and dispose of four boxes of K169 tank bottoms from the cleaning of Tank
12 as approval is received from the disposal facility;
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e Repair the floor in Tank 16 and inspect with Method API 653;
Resume the transfer of water from Tank 26 into Tank 12;
e Treat water in Tank 12 through activated charcoal and transfer the finished water into

Tank 16.

e Remove oil and clean Tank 30, repair floor in Tank 30 and inspect with Method API
653;

e Sample water from Tank 16 and transfer into Tank 30 for holding before land
application;

e Oil will be transferred from Tank 26 through shakers to Tank 12; and
e Continue general housekeeping activities and site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Assisting the EPA in any way with the RI/FS.

7.0 LABORATORY / MONITORING DATA
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Table 1. Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, 11l (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
July-08 250,475
August-08 331,248
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September-08
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Total

7,774,721

Table 2. Metal Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
September-11 529,000
October-11 330,400
November-11 461,980
December-11 189,460
January-12 173,380
Total 1,752,060

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Table 3. Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

HAZARDOUS WASTE — CAUSTIC TANK BOTTOMS (K169)

Month Quantity (Ib)
October-11 32,860
November-11 24,900
Total 57,760

HAZARDOUS WASTE — TANK BOTTOMS (K169)

Month Quantity (Ib)
November-11 33,900
January-12 132,260
Total 166,160

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez

RECYLCED OIL AND FILTERS

Month

Volume (gal)

January-05

403
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February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
Table 5. Fiberglass Insulation/Demolition Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

Fiberglass Insulation

Month Volume (cy)
December-12 50
Total 50
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